To-do app Project Plan

Group 1

Week		10/05	10/12	10/19	10/26	11/02	11/09	11/16	11/23	11/30
Member										
To Uyen Tran	Set up Git and process planning	Program structure and design Requirements	Requirements and features	Actual coding and unit testing on each member own test case	Actual coding and unit testing on each member own test case	Actual coding and unit testing on each member own test case	Connect parts together, GUI and backend	whole program testing and debug	whole program testing and debug	whole program testing and debug
Trevor Kerchner	Set up Git and process planning	Program structure and design Requirements	Requirements and features	Actual coding and unit testing on each member own test case	Actual coding and unit testing on each member own test case	Actual coding and unit testing on each member own test case	Connect parts together, GUI and backend	whole program testing and debug	whole program testing and debug	whole program testing and debug
Jefferson Crelia	Set up Git and process planning	Program structure and design Requirements	Requirements and features	Actual coding and unit testing on each member own test case	Actual coding and unit testing on each member own test case	Actual coding and unit testing on each member own test case	Connect parts together, GUI and backend	whole program testing and debug	whole program testing and debug	whole program testing and debug